The Front Never Stops

Week 4 Production Rep | Full GDD and Two Week Sprint Plan

William Zhu | Agentic AI for Game Production | September 27 2026

This plan develops an existing playable four-stage prototype and Boss encounter. The next sprint integrates grenade pickups, verifies shield interactions, tests Boss pacing, and tests whether players can learn the encounter patterns. Completed mechanics are the starting baseline, not new development tasks.

GDD scaffold

Scaffold confirmed by William Zhu on September 27 2026. AI proposed this structure before the full draft; William subsequently selected it. This accurately records the AI-assisted process rather than claiming the original scaffold was independently student-authored.

Section	What belongs here
1 Concept and pitch	Define the Contra reinvention and its fixed horizontal player position.
2 Player experience goals	Describe pattern learning, survival pressure, and player choices.
3 Core loop	Specify threat reading, defense, attack, scoring, and restart flow.
4 Controls and defense	Define inputs, shield energy, and shield versus hazard interactions.
5 Weapons and damage	Specify the two usable guns, armor, and planned grenade integration.
6 Enemies and Boss	Document attacks, hit states, telegraphs, and Boss vulnerability.
7 Progression and difficulty	Map the four enabled stages, checkpoints, and learning sequence.
8 Content and sprint scope	Separate playable, inactive, planned, and excluded content.
9 Art audio and interface	Describe existing presentation and missing audio integration.
10 Technology and production risks	Confirm the build environment and assign observable risk triggers.
11 Success and cut criteria	Define evidence for continuing, revising, or reducing the plan.

Reading map: full GDD follows for six pages; then sprint plan, decision log, review notes, disclosure, and the complete prompt/review archive. The Journal is submitted separately.

1 Concept and pitch

Owner: William Zhu | Last human review: 2026-09-27 | AI-drafted, human-reviewed

Source A: "A one-hit-death 2D auto-scrolling run-and-gun in which a horizontally anchored player reads incoming patterns, switches weapons to break armor, and chooses between safe survival and a higher kill score."

The Front Never Stops reworks Contra by removing horizontal movement. The player remains near the left side of the screen while the world and enemies move left. The player responds through jumping, crouching or sliding, aiming, firing, switching weapons, reloading, and deploying a shield. The current playable campaign comprises four combat stages followed by a Boss encounter.

The design retains lethal mistakes, directional shooting, weapon choice, pattern learning, and stage progression. Combat produces score and kill statistics. Reaching the end and defeating the Boss completes the mission; taking an unprotected lethal hit restarts the current stage checkpoint, or the entire Boss encounter during that fight.

Human rationale already recorded in Lab A Evaluation: "I chose The Front Never Stops because I can explain its rule, predict the decisions it creates, and build a prototype that tests the idea directly." This prior rationale supports the concept choice; it is not a new reflection on this production rep.

2 Player experience goals

Owner: William Zhu | Last human review: 2026-09-27 | AI-drafted, human-reviewed

Source C1 (translated from Chinese): "This game is fundamentally about learning patterns."

William describes the game as fundamentally based on learning encounter patterns. The intended experience is to recognize an incoming pattern, choose a response, execute it, and use the next attempt to improve. Difficulty should preserve a learnable relationship between warning, action, and result.

William approved retaining shield destruction of spikes to avoid frustrating progression blocks. Jumping is therefore not the only intended response to spikes. Shield energy creates a limited alternative when execution goes wrong. Whether its cost is sufficient must be observed in play, rather than assumed.

William also approved grenade integration to give players more room for action. The new resource should be tested alongside existing options. The precise role and balance of the grenade are not yet established by playtest evidence.

Experience checks

Observe whether players can explain why they died, anticipate a repeated threat, and deliberately choose between weapon use and defensive actions. Record attempts and observations; no success rate or measured player outcome is claimed in this draft.

3 Core loop

Owner: William Zhu | Last human review: 2026-09-27 | AI-drafted, human-reviewed

Source A: "read • jump • crouch • guard • aim • shoot • swap"

During play, the world continuously delivers enemies and hazards. The player reads their positions and warnings, jumps or slides to avoid them, uses the shield when appropriate, and aims or switches guns to attack. Hits resolve through the target's armor or damage state. Kills award score, and surviving the stage advances the campaign.

Loop step	Implemented behavior and feedback
Read	Track movement, enemy animation, Boss text prompts, aiming reticle, and HUD communicate the next threat.
Defend	Jump, slide, stomp, or use an energy shield. A lethal unprotected hit causes death.
Attack	Aim vertically, fire the selected gun, switch guns for armor, and reload its magazine.
Resolve	Show damage, ricochet, armor break, destruction, score feedback, or player death.
Advance or retry	Continue through four stages into the Boss; retry the current checkpoint after death.

Timing baseline: shield duration, recovery delay, and lockout are reported in Section 4. Fire intervals, reload durations, telegraph windows, stage durations, and total session length have not been verified here. The sprint begins by recording these from the playable build. The older 6–8 minute session target is not a measured current result.

4 Controls and defense

Owner: William Zhu | Last human review: 2026-09-27 | AI-drafted, human-reviewed

Source B (translated from Chinese): "Supports jumping, crouching or sliding, and stomping enemies."

The player has no left or right movement input. Mouse or right-stick aiming supports shots at upward and downward angles. The prototype supports jumping, crouch/sliding, stomping, firing, reloading, shield activation, weapon cycling, number-key selection, and mouse-wheel selection. Exact keyboard and controller bindings must be copied from the build before the control guide is finalized.

The shield blocks or deflects ordinary enemy bullets and can destroy some enemies, laser gates, and obstacles on contact. Reported values: continuous use depletes the shield in about 1.5 seconds; recharge begins after 0.75 seconds without use; exhaustion causes about 0.5 seconds of lockout. Each block also consumes energy. These are current reported settings, not validated balance targets.

Spike rule confirmed by William: direct body contact is lethal and cannot be absorbed as a normal blocked hit; frontal shield contact can destroy the spike before body contact occurs. Verify collision order, simultaneous contacts, and depleted-shield behavior. Do not remove spike destruction as a presumed bug.

5 Weapons and damage

Owner: William Zhu | Last human review: 2026-09-27 | AI-drafted, human-reviewed

Source B (translated from Chinese): "Both guns have reloading, magazine, and unlimited reserve-ammunition logic."

Weapon	Current specification	Gameplay constraint
Assault rifle	24-round magazine; penetration 1; fast fire	Rounds ricochet from heavy turret armor.
AP rifle	5-round magazine; penetration 3; slower fire	Breaks heavy armor before the finishing hit.
Grenade	Slot and area-clear logic exist; no pickups spawn	Not obtainable in normal play. Integration approved for this sprint.

Both usable guns draw from unlimited reserve ammunition but must reload their magazines. Magazine management and weapon selection remain part of the action loop. Reload time, fire interval, shield compatibility with firing, and weapon-switch cancellation rules must be checked in the current implementation; this document does not invent them.

A light turret takes a damaging hit, enters a damaged state, and is destroyed by the next hit. This is not described as the old GDD's universal light-armor system. A heavy turret rejects assault-rifle fire; an AP hit removes its armor and a subsequent damaging hit destroys it. The player can stomp turret tops and bounce; stomp damage and heavy-armor interactions require verification before applying the old one-page rules.

Grenade direction: William chose to enable grenades to give players more room for action. William subsequently clarified that grenades can only be collected in the scene. Do not grant inventory automatically on death or respawn. Fixed-position pickups remain the AI-selected placement proposal under his earlier flexibility. Pickup respawning and inventory restoration at checkpoints are separate unresolved rules.

DECISION NEEDED D1 Grenade resource and reset rules

Confirm the actual area-clear behavior before adding pickups. Quantity, capacity, Boss damage, and respawn behavior remain unresolved.

Option A: scene pickups respawn when the checkpoint resets; the player must collect them again. Predictable retries, but repeatable supply may reduce pressure.

Option B: collected scene pickups remain consumed across checkpoint retries. Scarcer supply, but later retries may offer fewer options.

Owner: William Zhu | Decide by: 2026-09-28. Closing this item requires a decision-log entry.

Both options require a bounded capacity and an explicit restart policy; numerical settings are UNSOURCED until William selects them or the existing code establishes them. Record the chosen behavior before implementation. Acceptance must include no pickup duplication and no invisible inventory state.

6 Enemies and Boss

Owner: William Zhu | Last human review: 2026-09-27 | AI-drafted, human-reviewed

Source B (translated from Chinese): "The Boss has four health units and two armor layers."

Threat	Behavior	Response or open detail
Light turret	Fires ordinary bullets; damaged on first hit and destroyed on second	Shoot twice, avoid, shield where supported, or stomp and bounce.
Heavy turret	Charges, telegraphs, then fires a horizontal laser; heavy armor causes ricochets	AP armor break followed by a damaging hit. Verify shield versus laser behavior.
Laser gate	Danger zone joins upper and lower drones	Shoot drones or destroy by shield collision; verify whether one drone removes the whole gate.
Spikes	Ground obstacle scrolls toward the player	Jump over or destroy through frontal shield contact. Body contact remains lethal.

Boss baseline: two armor layers protect a four-health Boss. Each layer requires AP fire to break. After both layers are removed, weak-point hits reduce health. Armor does not regenerate after each health loss, so the exposed weak point can be attacked repeatedly until victory. Death restarts the entire Boss fight.

The Boss alternates ground bombs that require jumping and high horizontal particle attacks that require crouching. Text and animation provide warning. Victory displays mission completion, final score, and kills, and allows a restart. Damage per weak-point hit, effective firing windows, and exact attack intervals still require build verification.

William reports that the exposed Boss can currently die too quickly and considers this a balance issue. The approved direction is to tune the existing encounter. William later selected Boss tuning as the first item to defer if needed. Record its baseline even if tuning is deferred; new phases and regenerating armor remain outside scope.

DECISION NEEDED D2 Boss tuning parameter

Record the baseline encounter before choosing a change. Preserve readable jump and crouch responses.

Option A: adjust existing Boss health or damage values. Limits implementation scope, but could make the exposed phase repetitive.

Option B: adjust existing attack cadence. Increases encounter pressure, but may reduce reaction time and clarity.

Owner: William Zhu | Decide by: 2026-09-28. Closing this item requires a decision-log entry.

7 Progression and difficulty

Owner: William Zhu | Last human review: 2026-09-27 | AI-drafted, human-reviewed

Source B (translated from Chinese): "Completing stage four leads directly into the Boss battle."

Stage	Enabled content	Learning emphasis
1	Light turrets and spikes	Movement timing and jumping
2	Laser gates	Crouching and shooting
3	Repeated light turrets and laser gates	Reading and executing successive patterns
4	Heavy and light turrets, laser gates, spikes	Combining weapon selection and defensive responses
Boss	Armored Boss with bombs and high attacks	Armor removal plus jump and crouch timing

The current campaign segment count is four. Data for stages five and six exist but are not reached in normal play. The older six-to-eight-segment concept is historical scope, not the enabled campaign. Ordinary deaths return the player to the current stage checkpoint. Boss deaths restore the whole fight.

Difficulty is expected to increase through threat combinations and armor decisions. The build must still be checked for contradictory or unavoidable combinations. Checkpoint state should be documented for ammunition, shield energy, enemies, score, kills, and the planned grenade inventory; their present reset behavior has not been supplied.

8 Content and sprint scope

Owner: William Zhu | Last human review: 2026-09-27 | AI-drafted, human-reviewed

Source B (translated from Chinese): "The clearest implemented but unconnected content is stages five and six and the grenade pickup system."

Playable baseline: four combat stages; one Boss; two obtainable firearms; shield defense; jumping, sliding, and stomping; checkpoint retries; score and kills; completion and restart UI; animation and visual effects. These are reported as implemented by William, not independently code-audited in this document.

Sprint scope: integrate scene grenade pickups, validate shield and checkpoint behavior, package a shareable build, test Boss pacing, add essential audio feedback, and correct observed issues. Boss tuning is optional if the sprint slips. William accepted arranging an unfamiliar player to test. New work builds on the reported complete run.

Excluded from the proposed sprint: activating stages five and six, adding new weapons beyond the existing grenade system, building new Boss phases, rebuilding the art, or adding new progression systems. Existing code does not make inactive features mandatory.

William confirmed the GDD and scaffold on September 27. Any new feature must displace another task or use the explicit contingency process; it must not silently consume buffer.

9 Art audio and interface

Owner: William Zhu | Last human review: 2026-09-27 | AI-drafted, human-reviewed

Source A: "Original military sci-fi pixel art with modern lighting and clear silhouettes."

The prototype uses three pixel-art parallax layers with different scroll speeds. Player animations cover idle, run, jump, slide, fire, reload, defense, and death. Enemies show damage, armor break, charge, fire, and explosion states. Particles, ricochets, armor effects, score text, the reticle, and screen prompts provide combat feedback.

The HUD reports life, weapon, penetration, ammo or reload progress, shield energy, score, kills, stage progress, and Boss health. Grenade availability must become visible when integrated. No configured sound streams were reported; the sprint proposes essential firing, reload, armor-break, and death feedback. Chiptune/electronic music is an earlier direction, not a delivered audio system. Track source and permission for each audio asset.

10 Technology and production risks

Owner: William Zhu | Last human review: 2026-09-27 | AI-drafted, human-reviewed

Source A: "PC; keyboard and mouse or controller."

PC remains the concept platform. Engine, version, executable build target, repository revision, and packaging command are not confirmed by the supplied status report. William must record them by September 28 before estimating platform work. No engine migration is proposed. All risks below are owned by William Zhu.

Risk and debt	Observable trigger	Response
Design: redundant grenade	Players clear every dense pattern with it and stop using other responses	Adjust supply or effect before expanding content.
Technical: reset or collision error	Pickup duplication, inconsistent spike deaths, or stale Boss armor after restart	Prioritize a reproducible fix; block release if unresolved.
Organizational: plan has no owner or capacity	A decision passes its deadline or actual availability falls below the commitment	Use the confirmed dates and 20-hour minimum; record changes and cuts.
Taste: untested clarity judgment	Designer assumes clarity, but a tester cannot explain a lethal hit	Check telegraph and collision evidence before adding difficulty.

11 Success and cut criteria

Owner: William Zhu | Last human review: 2026-09-27 | AI-drafted, human-reviewed

Source E: "Risk: pacing and telegraph windows must remain readable."

Proposed continue criteria: a packaged build completes the four-stage campaign and Boss; retries restore the chosen state; grenade acquisition and use work visibly; and observed players can explain the intended responses after encountering a repeated pattern. Record evidence, not a general claim that the game is fun.

Revise or stop adding content if crashes, reproducible unavoidable patterns, or inconsistent restart state prevent a valid test. Defer Boss tuning first, as William chose; preserve core completion and reset fixes. Further cuts require a new decision. If grenade integration breaks the run and cannot be fixed within buffer, restore a playable baseline and log William's decision to defer it. William confirmed the GDD on September 27; the first cut is his explicit decision.

Two week sprint plan

Owner: William Zhu | Human review confirmed: 2026-09-27 | Revised after Doubao 2.1 review

Capacity decision: William commits at least 20 hours across two weeks, without a fixed daily cap. He reports that he sometimes develops several features in one session lasting up to 12 hours. This is flexibility, not a promise to work 12 hours each day or evidence that every task estimate is correct.

The 20-hour baseline allocates 16 estimated task hours plus 4 hours of shared contingency, equal to 20% of that baseline. Only capacity is human-confirmed; every task estimate is UNSOURCED. Extra time is William's choice, not a prerequisite for this plan. There is no two-hour daily quota.

Sprint dates: Monday September 28 through Sunday October 11 2026, based on William's instruction to start next Monday. Week 1 is September 28–October 4; Week 2 is October 5–11. Target T1–T7 in Week 1 and T8–T11 in Week 2, while allowing multiple tasks in one development session. Dependencies control order; there is no fixed daily quota.

Task	Estimate	Dependency	Work and verifiable acceptance
T1 Baseline and rules	1.5 h	None	Run the current campaign and one checkpoint/Boss reset. Record engine/version/build ID and build command. Inspect existing grenade effect. Resolve D1 and book a tester or note the unconfirmed slot.
T2 Shield verification	1 h	T1	Check bullets, shield-front/body spike contact, gates and depleted energy. Record mismatches as separate issues; do not promise open-ended repairs inside this test task.
T3 Pickup and activation	1.5 h	T1; D1 resolved	Spawn scene pickups and connect collection to the existing grenade action. No automatic supply at respawn. Verify collection and activation in normal play.
T4 Inventory and reset	1.5 h	T3; D1 resolved	Show grenade count in a functional HUD; enforce selected capacity; verify the chosen checkpoint inventory/pickup reset behavior and no duplicate collection.
T5 Shareable build	1 h	T2–T4	Package the current build, run it outside the editor, check launch and restart, and record the exact build steps and artifact location.
T6 Essential audio	2.5 h	T1; assets checked first	First locate and record file names/provenance; then connect fire, reload, armor-break and death feedback. If suitable assets are unavailable, report the blocker before integration.
T7 Boss baseline and optional tuning	1 h	T4; D1 Boss effect resolved	Record armor-break/exposed timing. Apply a small existing-parameter change only if retained in scope; compare results. Defer tuning first if time is needed elsewhere.

Sprint completion and shared buffer

Task	Estimate	Dependency	Work and verifiable acceptance
T8 External playtest	2 h	T5; tester confirmed	Observe an unfamiliar player using the shareable build. Record attempted responses, deaths, confusion, grenade use and any Boss exposure. Do not count unobserved content as tested.
T9 Priority repairs	2 h	T2/T8 findings	Address the highest-impact reproducible issue within the estimate; record remaining issues. Split or re-estimate a repair that cannot fit.
T10 Final build and regression	1 h	T9; retained changes	Package again and verify four stages, Boss completion, checkpoint death, Boss reset and fresh-campaign restart; record build ID and failures.
T11 GDD and evidence update	1 h	T8–T10	Update the GDD to match the build; save observations, timing evidence, known issues and actual scope changes.
Shared contingency	4 h	Available at any task	Unallocated reserve. Use immediately when a blocker occurs, record use, then revise remaining estimates. It is not locked behind T11.

Dependency and estimate rules

T1 precedes implementation. T3 and T4 separate pickup activation from inventory/reset work. T5 produces the build used by T8. T6 can proceed independently after T1; it is not a mandatory serial link between Boss work and testing. T9 can begin after a reproducible issue is identified. William owns every task.

Each task must fit in no more than two workdays; this is a task-size limit, not a restriction on hours per day. Estimates total 16 hours: 1.5 + 1 + 1.5 + 1.5 + 1 + 2.5 + 1 + 2 + 2 + 1 + 1. If verification shows the grenade foundation is missing, re-estimate T3/T4 instead of calling new development integration.

Test observation protocol

AI-proposed protocol: ask the player what caused each observed death and what they would try next, then compare the explanation with the collision and warning evidence. Record whether a repeated pattern produces an intentional response. The two-hour task includes setup, observation and notes; it is not a two-hour compulsory play session.

If the tester cannot reach the Boss, keep that result. Use an already available stage-entry method for a separate observed Boss test if possible; otherwise report Boss playtest coverage as missing. Do not spend unplanned time building a level-select feature or report a test that never occurred.

Scope control

William's first cut is Boss tuning, while retaining baseline observation where feasible. Keep grenade integration as a goal. If a core collision/reset issue threatens the complete run, draw from the shared reserve immediately. Further cuts are decisions for William and must be logged; do not automatically remove audio or grenades merely because the reviewer proposed it.

D1 remains owned by William: select capacity, Boss damage/armor interaction, inventory reset and scene-pickup respawn before T3/T4. William considers these and packaging quick implementation details, not major approval blockers; their acceptance checks remain visible.

Decision log

Decisions are from William's September 27 conversation. He confirmed the scaffold and GDD and supplied the sprint start date and model name. Reasons below translate his own words; AI supplied wording and organization.

Decision	Options	Chosen by and date	Evidence and AI involvement
L1 Retain shield spike clearance	Keep clearance / jump-only	William Zhu 2026-09-27	C1: avoid frustrating progression blocks in a pattern-learning game. AI raised concern and drafted record.
L2 Integrate scene grenades	Integrate / defer / remove	William Zhu 2026-09-27	C1/C2/C3: more room for action; obtainable only by scene collection. Fixed positions proposed by AI.
L3 Balance existing Boss	Tune / add phases / leave	William Zhu 2026-09-27	C1: it dies quickly, but balancing is sufficient. No new phases requested.
L4 Replace daily time boxes	Fixed daily quota / flexible sessions	William Zhu 2026-09-27	C3/C5: at least 20 hours; flexible long sessions. C5 confirms September 28 start; two-week end October 11. AI drafted schedule.
L5 Defer Boss tuning first	Cut audio / Boss tuning / grenades	William Zhu 2026-09-27	C3: selected tuning as the first cut. AI revised task priority.
L6 Arrange unfamiliar tester	External test / solo checking only	William Zhu 2026-09-27	C4: accepted the third proposed action, an unfamiliar player test. No separate reason was supplied.

Recorded human explanations

L1: "Avoid frustrating progression blocks; this game is fundamentally about learning patterns." L2: "Give players more room for action." L3: "Yes, but that is fine; it just needs a balance adjustment."

L4: "No upper limit, at least 20 hours"; "I do not think the schedule needs to be so tight. I develop several features in one go and can keep developing for 12 hours in a day." L5: "Tuning." L6 and quick fixes: "3 is okay; the others are not a big deal, I can fix them quickly."

D3 capacity is closed at a 20-hour minimum. D3b dates are closed: September 28–October 11. D1 inventory, pickup reset and Boss effect remain implementation decisions for William to settle on September 28 before dependent work. D2 concerns optional Boss tuning and may be deferred under the agreed cut order. No future implementation is represented as already finished.

Doubao 2 1 red team review

Reviewer: Doubao 2.1, identified by William. Review received September 27 2026. All returned questions, estimate criticisms, dependencies, cuts and hypothetical scenarios are mapped below. The full Chinese response appears in the appendix and W4_Prompts_and_Review.txt.

William supplied the critique after receiving the independent-review instructions. The prompt provided for that pass is reproduced later.

William reaffirmed his grouped personal reasons. AI translated and mapped them into the following labels. Implementation follow-ups are separate from his reasons; no separate student essay for each repeated criticism is claimed.

ID	Reviewer question in English	Disposition and basis
Q1	Demonstrate the runnable campaign, build metadata and reset behavior before planning.	INVESTIGATE routine verification. Human basis: “The others are not a big deal; I can fix them quickly.” Follow-up: T1/T5 check the run, build and reset behavior.
Q2	Prove 20 hours and actual dates rather than assume ten fixed workdays.	REJECT rigid daily framing. Human basis: at least 20 hours and long development sessions. Sprint dates are now September 28 –October 11.
Q3	What slips if grenade and Boss decisions are late?	REJECT tight daily assumptions. Human basis: “The schedule does not need to be so tight.” The previous October 1 T3 date was not established; rules still precede dependent work.
Q4	Grenade-versus-Boss rules lack a chooser and block tuning.	REJECT as major blocker: William considers the remaining rules quick fixes. AI clarification: D1 already names him; actual behavior is still open.
Q5	Prove existing grenade area-clear code works rather than assume integration.	INVESTIGATE as a quick implementation check, using William’s grouped quick-fix reason. T1 verifies the existing grenade effect; the reviewer’s shell-code claim is hypothetical.
Q6	Where are four usable audio files and provenance records?	INVESTIGATE asset preparation as routine work. Human basis: other details can be fixed quickly. T6 records actual files and provenance before wiring audio.
Q7	Who tests, and which task produces the build?	ACCEPT external testing: William said “3 is okay.” Reject packaging as a major blocker: he says it can be fixed quickly. T5/T8 make both visible.
Q8	Where does collision repair fit if the verification task finds bugs?	REJECT rigid daily constraint: William works flexibly. AI revision separates verification T2 from repair T9, with reserve usable immediately.
Q9	How can late buffer absorb an early integration overrun?	REJECT locked daily framing: William objects to the tight timetable. Reserve is now shared, usable at any task; hours remain finite in the baseline.
Q10	How is player understanding measured, and what if the tester cannot reach the Boss?	ACCEPT external testing; INVESTIGATE observation details as routine work. Human basis: “3 is okay; the others … I can fix … quickly.” Use the proposed protocol without claiming unobserved coverage.

Estimate and dependency critique responses

The following IDs preserve the reviewer's original grouping. Repeated reasons reflect William's grouped response rather than invented separate explanations. INVESTIGATE means retain an implementation check, not accept the reviewer's claim that the project is blocked.

ID	Critique in English	Disposition and document action
E1	Twenty hours has no capacity evidence or dates.	REJECT unsupported daily-cap assumption. Human basis: "No upper limit, at least 20 hours." Dates are now September 28–October 11; task estimates remain UNSOURCED.
E2	The 20% buffer is arbitrary and placed too late.	REJECT rigid scheduling assumption using William's timing response. AI accepts the drafting ambiguity: shared reserve replaces end-only buffer.
E3	Large tasks meet the two-day limit only on paper.	REJECT rigid daily interpretation. Human basis: William develops several features in a session. AI still split pickup/reset and verification/repair to clarify outputs.
M1	Grenade damage to the Boss lacks an explicit decision task.	REJECT as major blocker: user considers rules quick to fix. T1 now closes the D1 dependency; no Boss effect is invented.
M2	No task produces a distributable build.	REJECT as major blocker: user considers packaging quick. AI added T5 initial packaging and T10 final packaging.
M3	No named tester and confirmed appointment.	ACCEPT arranging an unfamiliar tester: "3 is okay." T1 books a slot; T8 cannot be marked complete before it occurs.
M4	Audio files and permission checks have no preparation task.	INVESTIGATE as routine preparation. Human basis: remaining details are quick fixes. T6 explicitly locates and records usable assets before integration.
M5	Collision mismatches have no repair allowance.	REJECT a locked daily repair schedule per William's timing response. AI separated T2 testing from T9 repairs and made reserve immediately usable.
M6	Checkpoint state is unknown before grenade integration.	REJECT as major blocker: William calls the rules quick fixes. T1 records current state and chooses reset behavior before T4.
M7	The runnable baseline is reported but not demonstrated.	INVESTIGATE baseline verification as routine work. Human basis: remaining details are quick fixes. T1 records evidence; no prior independent code audit is claimed.
M8	Grenade inventory HUD has no UI work item.	INVESTIGATE the display detail as routine work. Human basis: remaining details are quick fixes. T4 provides a functional inventory count.

Cut suggestions and hypothetical postmortem

ID	Reviewer recommendation or scenario	Disposition and basis
C1	Cut essential audio first because visuals already communicate events.	REJECT as first cut: William selected Boss tuning instead. No further cut order has been chosen.
C2	Keep Boss timing observation but defer tuning.	ACCEPT first deferral: William's answer was "tuning." T7 tuning is optional; the baseline can still be observed.
C3	Defer grenade integration if unstable, even though it is a central sprint feature.	REJECT as the first cut. Human basis: William chose "tuning" and still wants scene grenades. A later grenade deferral remains a new decision if the run cannot be stabilized.
P1	Hypothetical delay: the assumed grenade foundation turns out to be a shell and integration becomes new development.	INVESTIGATE the hypothetical technical risk. Human basis: other implementation details are quick fixes. Verify the effect in T1; do not claim missing code was actually discovered.
P2	Hypothetical delay: unresolved reset decisions cause implementation rework before late buffer becomes available.	REJECT the rigid-timetable premise; INVESTIGATE the remaining reset detail. Human basis: flexible sessions and quick fixes. T1 still resolves rules before implementation.
P3	Hypothetical delay: no shareable build or confirmed tester collapses the test window.	ACCEPT arranging external testing; reject packaging as a major blocker per William. Keep scenario hypothetical. T5/T8 now cover the missing outputs.

What changed because of this review

The schedule no longer assumes two hours every day. Capacity is a human-confirmed 20-hour minimum, with an estimated task budget and a reserve available throughout the sprint. Packaging is now explicit. Grenade work is split into activation and inventory/reset, and collision verification is separated from repair. Boss tuning becomes the first cut, while external testing remains in scope.

The review was not accepted wholesale. Its October 1 T3 date, continuous-workday assumption and claim that D1 had no owner were not established by the draft. Its postmortem is a hypothetical failure scenario, not proof of missing code. These are AI analytical corrections; William's recorded personal objection focused on rigid timing and the ease of smaller fixes.

Human response provenance

William confirmed that the personal reasons were already supplied. The original statements are preserved in the prompt record: at least 20 hours with flexible long sessions; Boss tuning first if a cut is necessary; external testing accepted; other implementation details considered quick fixes. The table translates and maps those statements. It does not claim 27 separately written student responses or completed implementation checks.

Review prompt and disclosure

Prompt provided for the independent-review pass before the Doubao response. The supplied materials for that pass were the GDD and sprint plan.

You are a skeptical executive producer reviewing a solo student's existing 2D auto-scrolling shooter prototype and its next two-week sprint. Review the GDD and sprint plan below. Ask for evidence and identify problems; do not give a score or praise the plan.

1. List the ten questions you would ask before greenlighting this plan.

2. Which estimates are least supported, and why? Check total capacity, the 20% buffer, and whether every task fits within two workdays.

3. What dependencies are missing? Identify any task blocked by an unresolved rule, build prerequisite, asset, or test participant.

4. Which three planned features or polish items could be cut with the least player impact? Rank them. Do not count already excluded stages as scheduled work.

5. Assume this project shipped three months late. Write a short hypothetical postmortem naming three decisions that could cause it. Clearly label this as a scenario, not an event that happened.

Give each distinct critique an ID. For each ID, identify the GDD section or sprint task, cite the exact relevant wording, explain the failure mode, and propose the smallest useful fix or investigation. Separate document contradictions, implementation questions, and unverified balance assumptions. Do not invent code behavior or test results. Do not add new features without identifying their scope cost. Check grenade/reset rules, shield/spike contact, Boss pacing, and independent-review disclosure in particular.

Models and source key

Drafting and revision model: GPT-6 Astra, identified by William. Independent review model: Doubao 2.1, identified by William. AI drafted the documents, translated human responses, and proposed task changes. William confirmed the scaffold and GDD on September 27. Human choices are attributed separately; Journal answers are not generated.

A: supplied LabA_Zhu_GDD.pdf, version 3.0. B: William’s September 27 current-prototype report. C1/C2: initial design decisions and grenade rationale. C3/C4: post-review capacity, pickup clarification, first cut, and test acceptance. C5: September 27 confirmation of scaffold/GDD, next-Monday start and GPT-6 Astra model. E: supplied LabA_Zhu_Evaluation(1).docx. Original Chinese report, decisions and Doubao response are retained in the companion prompt record.

The scaffold was AI-proposed before this full draft and confirmed by William on September 27. The assignment’s exact scaffold prompt was not separately executed in this conversation. Its text and the actual user prompts are preserved in W4_Prompts_and_Review.txt; this process difference remains disclosed.

Submission: the first five deliverables and complete prompt/review archive are combined here. Unresolved implementation decisions retain their owners and due dates. William’s Journal is separate: the checklist and debt notes are unchanged, and his four Chinese reflections are translated into English with AI assistance disclosed.

Prompt and review archive

Original prompts, supplied prototype report, Doubao response, and human decisions are preserved below. Historical status labels describe the version at that point; use the dated confirmations and final assembly record for current status. English review summaries and dispositions appear earlier in the submission.

LATEST CONFIRMATIONS — SEPTEMBER 27 2026

William confirmed the scaffold and GDD. Human review date: 2026-09-27.

Sprint start: next Monday, 2026-09-28. Two-week window ends 2026-10-11.

Drafting model: GPT-6 Astra (user-confirmed). Reviewer: Doubao 2.1 (user-confirmed).

William reaffirmed that his personal reasons had already been supplied. Review labels map his grouped responses; they are not 27 invented separate answers. Historic PENDING and not-yet-run statements below describe prior versions and are superseded by the dated updates.

REVISION UPDATE — SEPTEMBER 27 2026

The historical drafting record below is preserved unchanged. It is superseded where noted by the received Doubao 2.1 review and later human decisions appended at the end.

Reviewer identity: Doubao 2.1 (user-reported).

The review response was received September 27. Exact submitted prompt and fresh-window setup have not been separately confirmed. The prepared prompt remains recorded below; do not claim it is a verified transcript of what was submitted.

THE FRONT NEVER STOPS

Week 4 prompt record and independent review instructions

William Zhu | Prepared September 27 2026

STATUS

This file records the user prompts used for the present drafting conversation. User-facing assistant advice is summarized where identified. It does not claim that the assignment's exact scaffold prompt or the independent review has already been run. Add any later prompts, complete review responses, actual model identities, and timestamps before submitting.

DRAFTING MODEL

Tool: ChatGPT / Codex

Exact displayed model/version: [William to copy from the session interface]

Review model/version: [not yet run]

ATTACHED INPUTS

Week4_Production_Rep_GDD_and_Sprint_Plan (1).docx

Debt_Explainability_Journal_W5_revised.docx

LabA_Zhu_Evaluation(1).docx

LabA_Zhu_GDD.pdf

LabA_Zhu_Log(1).docx

ACTUAL USER PROMPT 1

w4 是我的作业，你看看怎么弄

ASSISTANT INTERVENTION SUMMARY

Read the assignment and supplied files. Explained six deliverables, identified old scope and session-duration inconsistencies, and proposed eleven sections before drafting. Asked which mechanics were implemented and which old rules remained.

ASSISTANT-PROPOSED SCAFFOLD

1. 游戏概念与核心变化
2. 玩家体验目标
3. 核心循环
4. 操作与移动
5. 武器、护甲与伤害
6. 敌人、障碍与 Boss
7. 关卡推进、检查点与难度
8. 内容规模及本次原型范围
9. 美术与音效
10. 平台、技术、风险与未定事项
11. 成功标准与停止／缩减标准

The human has not yet separately reviewed/confirmed this scaffold. Do not claim that this AI-proposed structure was originally selected by the student before AI involvement.

ACTUAL USER PROMPT 2 — PROTOTYPE REPORT

目前这是一个较完整的 2D 横版射击跑酷原型：玩家固定在画面左侧，场景和敌人持续向左滚动。实际可玩流程为“4 个战斗关卡 + Boss 战”。

核心玩法

- 自动向前推进，无左右移动。
- 支持跳跃、下蹲滑行和踩踏敌人。
- 鼠标或右摇杆瞄准，可上下角度射击。
- 玩家为“一击死亡”机制。
- 死亡后从当前关卡检查点重新开始；Boss 战死亡会重置整场 Boss 战。

武器系统

- 突击步枪：
  - 24 发弹匣
  - 射速快
  - 穿透力 1
- 穿甲枪：
  - 5 发弹匣

  - 射速较慢
  - 穿透力 3，可击破重型装甲
- 两把枪都有换弹、弹匣和无限后备弹药逻辑。
- 支持按键切换武器、数字键直选、鼠标滚轮切换。
- 榴弹槽和范围清场逻辑已经写好，但目前实际流程中没有生成榴弹拾取物，因此正常游玩时暂时无法获得。

防御系统

- 可以展开能量护盾：
  - 阻挡或弹开普通敌方子弹。
  - 接触部分敌人、激光门和障碍时可将其摧毁。
  - 每次格挡消耗能量。
- 持续开启约 1.5 秒会耗尽护盾。
- 停止使用 0.75 秒后开始恢复。
- 护盾耗尽后有约 0.5 秒的失效锁定。
- 地刺直接接触属于不可格挡伤害，但当前实现允许用护盾正面碰撞并摧毁地刺。

敌人与障碍

- 轻型炮塔：
  - 发射普通子弹。
  - 受到第一次攻击后进入受损状态，第二次攻击被摧毁。
- 重型炮塔：
  - 普通步枪子弹会跳弹。
  - 需要先用穿甲枪击破装甲，再攻击一次才能摧毁。
  - 会经历蓄力提示并发射水平激光。
- 激光门：
  - 上下两个无人机之间形成危险区域。
  - 可以射击无人机或用护盾碰撞摧毁。
- 地面尖刺：
  - 随场景移动，需要跳过或用护盾清除。
- 玩家可以踩到炮塔顶部并自动弹起。

关卡流程

当前代码实际启用 4 个关卡：

1. 移动与跳跃教学：轻型炮塔、地刺。
2. 下蹲与射击教学：激光门。
3. 连续轻型炮塔和激光门。
4. 重型装甲炮塔、轻型炮塔、激光门和地刺的组合战。

代码数据中还定义了第 5、6 关，但 `CAMPAIGN_SEGMENT_COUNT` 当前设置为 4，所以它们不会进入正常流程。通关第 4 关后会直接进入 Boss 战。

Boss 战

- Boss 拥有 4 格生命和两层装甲。
- 每层装甲都需要穿甲枪击破。
- 装甲全部移除后，攻击弱点可扣除生命。
- 当前实现中，装甲不会在每次扣血后重新生成，弱点暴露后可以连续攻击直至击败 Boss。
- Boss 会交替使用：
  - 落地炸弹，需要跳跃躲避。
  - 横向高位粒子攻击，需要下蹲躲避。
- 攻击前有文字和动作提示。
- 击败 Boss 后显示任务完成、最终分数和击杀统计，并支持重新开始。

表现和界面

- 三层像素风视差背景：远景、中景和轨道层具有不同滚动速度。
- 玩家具有待机、奔跑、跳跃、滑行、射击、换弹、防御和死亡动画。
- 敌人具备受伤、装甲破坏、蓄力、开火和爆炸动画。
- HUD 显示生命、武器、穿透力、弹药/换弹进度、护盾能量、得分、击杀数、关卡进度和 Boss 血量。
- 已有粒子、跳弹、装甲破坏、得分飘字、准星和屏幕提示等反馈。
- 暂未看到实际音效资源接入，炮塔虽然包含音频节点，但目前没有配置音频流。

整体来看，核心战斗循环、4 关流程、检查点和 Boss 战已经可以组成一轮完整游戏；目前最明显的“已写但未接入”内容是第 5～6 关与榴弹拾取系统。

ASSISTANT INTERVENTION SUMMARY

Proposed an iteration sprint instead of rebuilding existing functions. Asked whether shield destruction of spikes should remain, whether grenades should be integrated, and whether the Boss died too quickly after armor removal.

ACTUAL USER PROMPT 3

1 是，避免恶性卡关，这个游戏本质背谱游戏 2 接入 3 会，但是无所谓这个平衡一下就行

ASSISTANT INTERVENTION SUMMARY

Recorded the three choices, then asked why grenades should be included and whether pickups should be fixed or dropped by enemies.

ACTUAL USER PROMPT 4

给玩家更多操作空间 都行

ASSISTANT INTERVENTION SUMMARY

Proposed fixed pickups for predictable pattern learning. Kept quantity, position, and Boss balance values unresolved. This fixed-pickup choice is an AI proposal made under William's stated flexibility, not a separately supplied human rationale.

ACTUAL USER PROMPT 5

帮我把作业完成了

AUTHORING RESPONSE

Produced the full GDD, a proposed iteration sprint, the three real decision records, an explicitly labeled authoring-model preflight, and an unfilled personal Journal worksheet. Did not run an independent model or invent personal review dates, review responses, or Journal answers.

PRESCRIBED SCAFFOLD PROMPT — NOT YET RUN AS A SEPARATE STEP

First select or revise the section list yourself. Paste your chosen list and the supplied one-page concept after the following exact assignment prompt. Include the current implementation report separately to identify later changes. Save the actual resulting conversation.

Here is my GDD section list and my one-page concept.

Only fill in a section if my concept actually supports it. Under each section you fill in, quote the sentence from my concept that you based it on.

For every other section, write DECISION NEEDED and list two or three options with one tradeoff each.

Do not invent numbers. Mark any estimate you cannot derive from the concept as UNSOURCED.

[Paste your selected scaffold and one-page concept here.]

Optional additional instruction, record if used:

The attached implementation report and dated human decisions update the older concept. Identify which statements come from the one-page concept, the later report, or a new proposal. Do not silently treat later changes as quotations from the original concept. Do not mark AI-drafted sections as human-reviewed.

COPY-READY INDEPENDENT REVIEW PROMPT — NOT YET RUN

Use a different model in a fresh conversation. Paste ONLY the full GDD sections 1–11 and the two-week sprint plan after this prompt, not the drafting conversation, source discussion, authoring preflight, or decision log.

You are a skeptical executive producer reviewing a solo student's existing 2D auto-scrolling shooter prototype and its next two-week sprint. Review the GDD and sprint plan below. Ask for evidence and identify problems; do not give a score or praise the plan.

1. List the ten questions you would ask before greenlighting this plan.

2. Which estimates are least supported, and why? Check total capacity, the 20% buffer, and whether every task fits within two workdays.

3. What dependencies are missing? Identify any task blocked by an unresolved rule, build prerequisite, asset, or test participant.

4. Which three planned features or polish items could be cut with the least player impact? Rank them. Do not count already excluded stages as scheduled work.

5. Assume this project shipped three months late. Write a short hypothetical postmortem naming three decisions that could cause it. Clearly label this as a scenario, not an event that happened.

Give each distinct critique an ID. For each ID, identify the GDD section or sprint task, cite the exact relevant wording, explain the failure mode, and propose the smallest useful fix or investigation. Separate document contradictions, implementation questions, and unverified balance assumptions. Do not invent code behavior or test results. Do not add new features without identifying their scope cost. Check grenade/reset rules, shield/spike contact, Boss pacing, and independent-review disclosure in particular.

[Paste the full GDD and sprint plan here.]

AFTER THE INDEPENDENT REVIEW

Record actual reviewer model/version and review date.

Save the full prompt and full response verbatim.

For EVERY critique, personally fill in:

Critique ID:

Exact issue:

Accept / Reject / Investigate:

My reason in my own words:

Change or follow-up:

Owner and decide-by date if unresolved:

Update the GDD/sprint and log any decisions you make. Only then write the personal Journal entry without AI. The current worksheet intentionally has no generated answers.

ACTUAL REVIEW RESPONSE RECEIVED FROM WILLIAM

Reviewer identified by William as: 豆包 2.1

The following is the full supplied response, verbatim.

1. 十个审批前必问的问题

1. 现在运行当前可执行文件，完整通关 1 到 4 关加 Boss 战，故意死亡一次，确认检查点和 Boss 战重置机制正常。请提供引擎名称、版本、仓库提交号，以及生成可分享构建的准确命令——GDD 里说这些都“未确认”且截止到 9 月 30 日。我要在 T1 开始前看到实际运行结果，而不是事后补。

2. 证明 20 小时的工作量容量是真实的。计划假设是 10 个连续工作日×每天 2 小时专注工作。你过去两周实际记录了多少小时专注工作？这 10 个工作日具体是哪几天，哪些天会被课程/考试占用？D3 把这件事留到“9 月 30 日截止”——也就是冲刺开始前三天才确认。

3. D1 和 D2 都在 9 月 30 日截止，T3 第二天就启动。如果到 10 月 1 日你还没敲定手雷重置规则和 Boss 调参，哪个任务会延期，占用谁的时间?

4. 手雷对 Boss 的伤害规则由谁负责敲定？D1 里列出“Boss 伤害”未解决，而应急说明里又说 T4 需要“选定的手雷对 Boss 作用规则”。D1 的两个选项（检查点重置 vs 整局仅一次）讲的都是持有量继承，不是 Boss 伤害数值。这是一个没有负责人的规则，却卡住了 T4。

5. 证明手雷范围清除逻辑真实存在。GDD 里说“槽位和范围清除逻辑已存在”，但又明确说“没有经过代码审计”。我需要一段 30 秒的视频，今天就能看到手雷实际爆炸并清除敌人的效果——不要 GDD 的口头说明。如果只是个空壳，那 T3 是“开发”不是“整合”。

6. 四个音效文件在哪里？T5（2 小时）必须配置开火、换弹、破甲、死亡四种反馈，但第 9 节说“没有已配置的音效流”。现在就列出实际的文件名和授权信息。在 2 小时内完成四个音效的来源、审核、导入、混音，前提是素材已经在硬盘上。

7. 测试员是谁，打包好的构建什么时候产出？T6 需要“打包构建和测试员可用”，但任务表里没有任何一项任务负责产出打包构建，也没有指定具体测试人员。T1 验收标准里的“安排测试员”只是计划去计划，不是已确认的预约。

8. T2 在 D2 发现碰撞 bug——用哪段时间修复？T2（2 小时）要覆盖子弹、尖刺正面/身体碰撞、闸门碰撞、能量耗尽、护盾对激光、以及耗尽护盾行为，还要“在预算内修复任何可复现的不匹配”。T2 没有多余时间，而缓冲时间安排在 D9-D10，远在后面。

9. 如果 T3 在 D4 超时，哪一天来消化？关键路径是线性的 T1→T2→T3→T4→T5→T6→T7，没有任何浮动时间，而 B1（4 小时缓冲）放在 D9-D10，在 T7 之后。缓冲根本保护不到整个计划里风险最高的任务。

10. “观察到玩家能解释预期应对方式”具体怎么衡量，一个玩家能推进到什么程度？T6 是一个不熟悉原型的玩家玩 2 小时，面对一击必死的关卡，死亡就重置整个 Boss 战。你预计这段时间内能过几关、打几次 Boss？记录“能否解释”的脚本是什么？如果他们根本打不到 Boss 怎么办？

2. 最缺乏支撑的估算

总容量 20 小时是最站不住脚的数字。这是一个没有任何时间记录支撑的假设，D3 甚至连具体日期都没定。“10 个工作日×2 小时专注工作”默认了学生日程里没有上下文切换损耗，也没有其他事务干扰。

20%的缓冲是虚假的。它只是个凑整的数字，和 GDD 自己列出的风险清单（未验证的碰撞、未知的重置行为、无音效素材、未验证的打包）完全不对应。更糟的是，它标注为“未分配”，却预先放在了 D9-D10——所以它只能吸收 D8 的回归测试失败，吸收不了 D4 的 T3 超时或者 D2 的 T2 碰撞修复。冲刺中期的超时没有任何浮动空间。

双工作日上限是按纸面大小执行，不是按实际工作量。纸面看每个任务都符合要求（最长 4 小时=2 天），但 T3 刚好卡在上限，同时打包了五项验收交付物；T2 和 T5 把开放式的“发现并修复”工作塞进了 2 小时的盒子里。规则说超时任务必须“拆分、削减或重估”——但 D5 已经排给了 T4，根本没有空间拆分。

3. 缺失的依赖项

- 手雷对 Boss 的伤害规则：D1 内部未解决，但 T4 依赖它，没有任务负责敲定这个决策。

- 可打包/可分发的构建：T6 需要它，但没有任务产出它。T1 只负责记录构建元数据。

- 有确定 D7 时段的指定测试员：“安排测试员”只是验收文字，不是预约。GDD 自己也把这列为阻塞项。

- 四个音效源文件及授权：T5 把“素材来源确认”列为依赖项，但没有任务负责获取这些本不存在的素材。

- T2 碰撞不匹配的修复预算：“在预算内修复”却没有预算额度；修复实际上要等 D9-D10 的 B1 缓冲。

- 当前检查点/重置行为：第 7 节说弹药、护盾能量、敌人、分数、击杀数、手雷库存的重置行为“未提供”。T3 在 D3 就要基于重置规则开发，离 T1 在 D1 的 2 小时摸底只有一步之遥。

- 可运行构建确认：准入要求说“T1 结束前确认可运行构建”，但没有任何东西能证明构建现在就能跑。

- 手雷库存的 HUD 槽位/美术：T3 要求“显示库存”，但没有列出任何 UI 或美术任务。

4. 三个可削减项（按玩家影响从小到大排名）

1. T5 基础音效。视觉反馈已经覆盖了相同的事件（枪口火焰、破甲粒子、死亡动画、跳弹）。GDD 自己的削减顺序也把音效放在第一位。像素原型的视觉循环已经完整，玩家不会因为没有音效就玩不下去。

2. T4 Boss 调参改动（保留基准时长记录，推迟调整）。Boss 本来就可以通关；“死得太快”是 William 的主观感受，不是玩家的阻塞点。playtest 可以不做预先调整就观察节奏。

3. T3 手雷整合。GDD 里已经写了预案：“恢复可玩基准版本，记录 William 推迟它的决定”。一个经过验证、重置正常的四关流程，好过一个能发货但拾取/重置系统有 bug 的版本。这一项的战略成本最高——它是本次冲刺的核心功能——但边际玩家影响最低，因为没有手雷整个战役也已经可以玩了。

5. 假设性事后复盘 —— 【场景设定，非真实发生事件】

【场景】事后复盘：《The Front Never Stops》——延期三个月交付

三个决策导致了延期：

1. 我们基于自报的基准就批了计划。四关流程和手雷“范围清除逻辑”都因为 GDD 这么写就被当成了已实现的功能，没有在 T1 阶段验证。等 T3 启动才发现，手雷逻辑只是个空壳——生成拾取物花了 2 小时，而范围清除、容量、检查点重置花了 20 小时。“整合冲刺”悄悄变成了从零开发冲刺。

2. 我们带着未决的 D1 和 D2 进入了执行阶段。手雷重置规则和 Boss 调参还在讨论，T3 和 T4 就已经排上了日程。T3 先按照一种重置理解做了实现，决策改了之后又全部重做——而 4 小时缓冲在 D9-D10，根本够不到 D3-D4 的返工。

3. 我们把测试排在了前置条件都没搞定的时候。没有任务负责产出可分发的构建，唯一的测试员也没有确定日期。等打包花了一天、测试员又推迟了一周，T7 的回归测试窗口直接塌了；每个测试发现的问题都要去吃本来就已经用完的缓冲。

POST-REVIEW USER RESPONSES — VERBATIM

Model identification:

这是豆包 2.1

Capacity, grenade clarification, first cut, and timing objection:

1 无上限，最少 20 小时 2 不是这个只能场景拣 3 调参 豆包这玩意有点莫名其妙，一直卡时间我感觉没必要那么紧凑，我都是直接一口气开发好几个功能一天可以连续做 12 小时的

Context of the next answer:

The assistant asked whether to add (1) packaging and checking a runnable build, (2) grenade-versus-Boss rules and pickup respawning on checkpoint restart, and (3) an unfamiliar player test.

User response:

3 可以，其他无所谓一下就修了

REVISION ACTIONS

Removed fixed two-hour daily quotas. Recorded the human-confirmed minimum of 20 hours without a fixed daily maximum. Estimates remain UNSOURCED; the baseline reserves four hours usable at any point.

Added explicit build, asset preparation, inventory/reset and external-test outputs. Boss tuning is the first deferral chosen by William.

Scene collection is the only confirmed grenade acquisition method. Do not infer exact capacity, Boss damage, or checkpoint pickup respawn from that statement.

Mapped all review items to human responses where supported; left unanswered critiques as provisional INVESTIGATE entries. AI-written explanations are labeled rather than passed off as William's own reasoning.

The Journal remains for William to write personally. Full-document review dates remain pending until William actually reviews the text.

FINAL USER CONFIRMATION — VERBATIM

1 确认了可以 2 可以 3 下周一开始 个人理由我不是说了吗 本次模型 gpt6 astra

Recorded changes: scaffold and GDD confirmed; review date September 27; sprint September 28 to October 11; model GPT-6 Astra. Existing human reasons reused without requesting new explanations. The Journal remains personally written by William. Unresolved implementation decisions remain visible rather than being presented as completed work.

FINAL ASSEMBLY RECORD — SEPTEMBER 27 2026

Later user requests, verbatim:

写完 journal 就行了是吧

GDD 给我一个中文版

我写完了，整理，完成此作业

Action record: A Chinese reading copy of the 11 GDD sections was produced. William then supplied Debt_Explainability_Journal_W5.docx with nine checklist responses and debt notes. AI assembled the main submission and formatted those existing answers without rewriting them. Four separately required Week 4 reflection questions were absent from that upload and remain for William to answer personally. No reflection answers or implementation results were generated.

Current status: the final main document includes the full historical prompt and review record as an appendix. Earlier PENDING / NOT YET RUN labels are historical, subject to the dated confirmations at the top. The scaffold process difference and unverified exact review-prompt/fresh-window setup remain disclosed; neither is retroactively claimed as completed.

REFLECTION COMPLETION — SEPTEMBER 27 2026 AT 19:07 ET

William supplied his four personal reflections in Chinese, verbatim:

目前来看都很简单，所以我都有把握 增加 playtest，这个确实我没想到， ai 好像建议给一个 time line 但是我看不懂他的需求所以没管，功能很少所以没动；；豆包卡时间，，gpt，因为真有想法，可能我需要一个更强力的模型比如 gemini 做对比

AI translated these statements into English for the Journal without adding personal judgments. Reflection 3 also uses William’s earlier stated reason for keeping scene grenades: “给玩家更多操作空间”. No gameplay feature is represented as actually removed; Boss tuning remains only the pre-agreed first deferral. Gemini is a possible future comparison, not a model used for this submission.

English translations placed in the Journal:

1. At this stage, all the sections seem straightforward, so I feel confident defending all of them.

2. I added playtesting after the red-team review. That was something I had not thought of before.

3. The AI seemed to suggest a timeline, but I did not understand what it was asking for, so I did not follow that suggestion. I did not cut any gameplay features because there were only a few to begin with. I kept scene grenade pickups to give players more room for action.

4. Doubao kept focusing on time constraints. I agreed more with GPT because it offered ideas. I may try another model, such as Gemini, to see whether it provides a stronger comparison.

Completion update: all nine checklist responses, debt notes, and four required reflections are now supplied by William and included in his separate Journal. Earlier missing-reflection statements in this historical archive are superseded by this entry. AI formatting and translation are disclosed. The recorded scaffold and review-setup process qualifications remain unchanged.